

EPA Brownfields Assessment Grant Timeline

Apache County Coalition Communities



Year 1
(Oct. 2021 – Sept. 2022)

Year 2
(Oct. 2022 – Sept. 2023)

Year 3
(Oct. 2023 – Sept. 2024)

Task 1: Grant Management & Reporting

Define Direction

Task 2: Community Outreach & Engagement

Progress Reporting to EPA

Brownfield Advisory Committee Meetings

Project Webpage & Fact Sheets

Public Meetings & Focused Planning Meetings

Task 3: Environmental Site Assessments

Phase I & II Environmental Site Assessments

Regulated Building Materials Surveys

Task 4: Cleanup/Reuse & Area Planning

Analysis of Brownfield Cleanup Alternatives (ABCA)

Cleanup & Reuse Plans + Site Remediation

Pursue Additional Funding Opportunities

Site Revitalization/Redevelopment Activities

